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Washington DOT’s Expanded Program

� Major Gas Tax Funding Packages Passed

– 2003 Nickel Tax ($.05)

– 2005 Transportation Partnership Act ($.095)

� $15 Billion Budget, Next 15 Years

� Triple Previous Spending Levels



2007-2011 – Peak Spending



Legislative Requirements

� Leverage Internal and External Resources

� Improve Project Delivery

� Develop Strategic Delivery Plan for 
Unprecedented Program

� WSDOT Steering & Executive Committees 
Oversee SPMG Process 



Project Management & Reporting 
Software (PMRS) Software Suite

� Primavera Scheduler (P5 - P6)

� Primavera Contract Manager (Expedition)

� Ares Cost Management (Prism)

� Construction Estimating (WinEst)

� Enterprise Content Management (Open Text/LiveLink)

� Electronic Forms (Adobe/E-forms) 



Best Management Practices

� Contractors may be required to perform to 
new WSDOT standards, which may include: 

– Critical Path Method Scheduling

– Earned Value

– Project Performance Indexing

– Electronic Signatures



Technology in the Field

� Ruggedized Laptops

� Quicker Approvals

� Creation of Forms from the Field
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Candidate Electronic Forms

� Inspector’s Daily Report

� Project Change Order

� Pay Notes

� Transmittal

� Shop Drawing Review and Approval

� Field Note Record



Overall Benefits of Program

� Performance Data Rolled Up to Any Level
– Phase

– Project

– Corridor

– Region

– Mode (Highway)

– Statewide (Includes Ferries, Rail, etc.) 

� Improved Ability to Track Project Costs and 
Schedules



Benefits to Contractors

� Consistent Management and Reporting 
Practices Statewide 

� Construction Industry Standard Tools, 
Practices and Reporting Methods 

� More Efficient Delivery of Projects

� Quicker Turn-Around on Decisions



Drawbacks for Contractors

� Required to Interface with New Tools and 
Perform to New Standards 

� May Need to Procure Software and Train 
Staff



PMRS Timeline

� Stand alone COTS deployment 2007-2009

� ECM Pilot Projects in 2008 & 2009 May 
Require Contractor to Use New Tools 

� All Tools Integrated by January, 2010

� Business Processes and Organizational 
Improvements Implemented Concurrently



Questions?

� Please call or email if you have any 
questions:

Cathy Hastie

hastiec@wsdot.wa.gov

360-905-2025


